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Statement of Ongoing Contractsasof 02/20/06 03/ 06/ 06
District 03
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
03-BUT-32-1.4/1.8 I'N BUTTE COUNTY NEAR HAM LTON CI TY STEELHEAD CONSTRUCTORS | NC JI' M ROCGERS $2,497,379 11/02/05 0%
03- 0C3404 FROM EAST END OF PI NE CREEK LAGOON P O BOX 997 3881 BENATAR SU TE C $0 11/10/05 0%
ACST- P032- (038) E BRI DGE TO THE VEST END OF PI NE CREEK CHI CO, CA 95928 $0 06/ 05/ 06 0
P0O- 32 0-(8E) OVERFLOW BRI DGE PALO CEDRO CA 96073 (530) 895-5245
--0) REPLACE BRI DGE (530) 226- 6400 SUSPENDED
HB1 SWPPP
03-BUT-32-5.7/6.2 I'N BUTTE COUNTY NEAR CHI CO FROM 0.8 GRANI TE CONSTRUCTI ON COVPANY $665,999 02/ 02/ 06 0%
03- 4A4404 KM WEST OF EAST AVENUE TO EAST AVENUE P O BOX 50085 $0 02/16/06 0%
CONSTRUCT TWO WAY LEFT TURN LANE $0 °
WATSONVI LLE CA 950775085
(831) 724- 1011
HB1 WPCP
03-BUT-70-12.5/0 I'N BUTTE COUNTY I N AND NEAR OROVI LLE BALDW N CONTRACTI NG COVPANY ACEVES, SERd O $647,947 07/28/05 87%
03- 1E2504 FROM 1.1 KM NORTH OF OPHI R ROAD TO 1764 SKYWAY P.O BOX 1256 $573,766 08/ 11/ 05 90%
ACST- PO70- (088) E 0.4 KM NORTH OF GEORG A PACI FI C WAY GRI DLEY, CA 95948 $0 12/29/05 °
PO- 70 0-(8E) I NSTALL TRAFFI C SI GNAL CHI CO CA 95928 (530) 846-0517
--0) (530) 891- 6555
HB1 SWPPP
03-BUT-149-/4.6 I'N BUTTE COUNTY NEAR OROVI LLE AT F C | CONSTRUCTORS GRANI TE A | NGVOLDSEN, KYLE $81, 784,984 01/31/06 0%
03-3822V4 VARl QUS LOCATI ONS 2100 GOODYEAR ROAD 2060 3RD STREET, $0 02/ 06/ 06 0%
ACST- X007- (008) E CONSTRUCT 4 LANE EXPRESSVWAY SU TE B $0 02/22/08 °
X0-07 0-(8E) BENI CI A CA 94510
-0 (707) 742- 6000 (530) 532-9377
HE14 HB1 SWPPP
HA21
03-COL-5-1.9/8.2 I'N COLUSA COUNTY ABOUT 11.3 KM SOUTH PROFESSI ONAL CONSTRUCTI ON JODY ALLEN $670,685 11/01/05 0%
03- 0E3204 OF W LLIAMS AT PETROLEUM CREEK BRI DGE 164 BELLE AVENUE 849 N. HUVNBOLDT AVE. $0 11/18/05 0%
AND AT SALT CREEK BRI DCGE W LLOWNS, CA 95988 $0 02/ 24/06 0
REPAI R SLABS PLEASANT HI LL CA 94523 (530) 934-3520
(925) 945- 1052 SUSPENDED
HA22 WPCP
03- COL- 20- 30. 6/ RECONSTRUCT PORTI ONS OF CONCRETE CLSEN CONST CO KRAFT DAN $63,810 05/11/00 0%
03- 1M4404 SIDEWALK IN THE CI TY OF COLUSA ALONG PO BOX 2441 $0 05/22/00 0%
ROUTE 20 FROM FREMONT STREET TO $0 °
BRI DCGE STREET REDDI NG CA 96001 (530) 458-3080

CONCRETE SI DEWALK
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03-ED 49-24.1/24. 6 I'N EL DORADO COUNTY NEAR COLOMA FROMMARTI N BROTHERS CONSTRUCTI ON PETE SPECTCR $1,682,405 11/04/05 0%
03- 2C3604 SOUTH FORK AMERI CAN RI VER BRI DGE TO 3065 BLAIR AVE. P.Q $54, 924 12/ 02/ 05 3%
ACST- P049- (136) E 0.1 KM VEST OF MARSHALL ROAD BOX 2424 $0 06/28/06 0
P0O- 49 1-(6E) CONSTRUCT 2 WAY LEFT TURN LANE PLACERVI LLE, CA 95667
-0 (916) 852-1911 (916) 416- 7547
HB1 SWPPP
03-ED-50-69. 4/0 I'N EL DORADO COUNTY NEAR MEYERS AT D M L CONSTRUCTI ON LU S RIVAS $767,560 10/31/05 0%
03- 1A6104 FLAGPOLE GUN MOUNT P O BOX 728 3065 BLAIR AVE. P.Q $12,621 11/09/05 204
AVALANCHE CONTROL BOX 2424 $0 09/22/05 0
VERDI NV 89439 PLACERVI LLE, CA 95667
(775) 345- 7320 (530) 621-0985 SUSPENDED
HA42 WPCP
03-ED-89-/8.5 I'N EL DORADO COUNTY TN AND NEAR VALLEY SLURRY SEAL COVPANY RIVAS, LU S $551, 755 02/08/05  100%
03- 2MD304 MEYERS FROM THE ALPI NE COUNTY LI NE TOP O BOX 981330 P.O BOX 2424 $499, 604 03/01/05 89%
THE SOUTH ROUTE 89 AND 50 JUNCTI ON PLACERVI LLE, CA 95667 $0 08/26/06 0
M CROSURFACI NG WEST SACRAMENTO CA 95798 (530) 621-0985
(916) 373- 1500
HMLA WPCP
03-ED 193-6.2/0 I'N EL DORADO COUNTY ABOUT 11 KM WEST MARTI N GENERAL ENG NEERI NG | NCNELSON N.  TRAN $576, 110 08/ 09/ 05 0%
03- 4C2604 OF GEORGETOMN AT SLI GER M NE ROAD 133 CANYON RI' M DRI VE 11355 SANDERS DRI VE $0 08/25/05 0%
ACST- S193- (008) E CONSTRUCT LEFT TURN POCKET RANCHO CORDOVA, CA 95670 $0 11/15/05 0
S1-93 0-(8E) FOLSOM CA 95630 (916) 858-8630
-0 (916) 989- 8187 SUSPENDED
HB1 SWPPP
03-GE32-.2/.1 I'N GLENN COUNTY TN ORLAND FROM 0. 3 KMBALDW N CONTRACTI NG COMPANY  ALLEN, JODY $1,771,305 10/13/05 2%
03- 373604 EAST OF ROUTE 5 AND 32 SEPARATI ON TO 1764 SKYWAY 849 N. HUMBOLDT $11,076 10/ 27/ 05 1%
ACST- P032- (037) E 0.1 KM VEST OF FIFTH STREET AVENUE $0 07/11/06 0
P0- 32 0- (7E) REALI GN EXI STI NG ROADWAY CHI CO CA 95928 W LLOAS, CA 95988
-0 (530) 891- 6555 (530) 934-3520 SUSPENDED
HB4N SWPPP
03-GLE-32-5.9/10. 8 I'N GLENN COUNTY NEAR ORLAND FROM 0.5 BALDW N CONTRACTI NG COVPANY  ROGERS, JI'M $2,180,732 02/09/06 0%
03- 1A8304 KM EAST OF 6TH AVENUE TO THE GLENN 1764 SKYWAY 3881 BENATAR, STE. C $0 02/16/06 0%
ACST- P032- (039) E AND BUTTE COUNTY LI NE $0 05/12/06 0

PO- 32 0- (9E)

--()
SwWepp

ASPHALT CONCRETE OVERLAY CH CO CA 95928

(530) 891- 6555

(530) 895-5245
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03-NEV-20-17. 4/ 46. 1 I'N NEVADA AND PLACER COUNTIES FROM  NORTHVEST PAVI NG DEMARTI NI, MARK $1,167,547 12/21/04  100%
03- 2MD204 0.1 KM EAST OF THE NORTHERN JUNCTI ON 8115 SECLUDED VALLEY DRI VE 124 CLYDESDALE COURT, $1,081,301 01/03/05 93%
OF ROUTES 20 AND 49 TO THE ROUTE 80 UNIT A $0 10/ 20/ 06 0
AND 20 SEPARATI ON REDDI NG CA 96001 GRASS VALLEY, CA 95945
WARRANTY CHI P SEAL (530) 246- 4388 (530) 271-6173
HMLA WPCP
03-NEV-49-7.3/8.1 I'N NEVADA COUNTY NEAR GRASS VALLEY  STIMPEL W EBELHAUS ASSOCI ATES CATANI A, DAVE $1,906,623 05/10/05 100%
03- 3A2604 FROM 0.2 KM NORTH OF LIME KI LN ROAD P O BOX 492335 124 CLYDESDALE COURT, $1, 673,198 05/26/05 88%
ACST- P049- (135) E TO 0.2 KM NORTH OF PEKOLEE DRI VE UNIT A $0 02/13/06 0
P0- 49 1-(5E) W DEN AND ADD SHOULDERS REDDI NG CA 960492335 GRASS VALLEY, CA 95945
-0 (530) 223- 6605 (530) 271-6172 SUSPENDED
HB1 SWPPP
03- NEV-80- 60. 6/63. 5 I'N NEVADA AND PLACER COUNTIES NEAR R AND L BROSAMER I NC KOECKRI TZ, MARK $3,013,912 06/07/05 98%
03- 309304 Cl SCO GROVE FROM 2.1 KM WEST OF THE P O BOX 238 P.O BOX 1807 $2,976,771 06/17/05 98%
ACI M 080 -(177)E I NDI AN SPRI NGS UNDERCROSSI NG AND AT COLFAX, CA 95713 $0 04/ 16/ 06 0
() 0.1 KM EAST OF Cl SCO OV ALAMD CA 94507 (530) 346-9676
W DEN EXI STI NG H GHWAY (925) 837- 5600 SUSPENDED
HB1 SWPPP
03-NEV-267-/2.8 I'N NEVADA COUNTY | N TRUCKEE AT WATKI N AND BORTOLUSSI I NC REED, ALBERT $852,186 05/ 16/ 05 19%
03- 291014 VARl QUS LOCATI ONS 77 LARKSPUR STREET 10960 VEST Rl VER $593, 525 05/ 31/ 05 68%
ACST- X057- (044) E PLANTI NG AND | RRI GATI ON STREET, SU TE 101A $0 12/23/08 0
X0-57 0- (4E) SAN RAFAEL CA 94901 TRUCKEE, CA 96161
--() (415) 453- 4691 (530) 550-8326
HE14 SWPPP
03-PLA-28-7.8/8.4 I'N PLACER COUNTY I N TAHCE VISTA AT PRI SM ENG NEERI NG | NC SPECTOR, PETE $444,373 08/ 16/ 05 79%
03- 18204 NATI ONAL AVENUE 630 REED STREET P.O BOX 2424 $343, 028 08/ 25/ 05 770
I NSTALL Sl GNALS PLACERVI LLE, CA 95667 $0 03/ 14/06 0
SANTA CLARA CA 95050 (916) 416- 7548
(408) 562- 0026
HB4N WPCP
03-PLA-80-1.4/2.6 I'N PLACER COUNTY IN ROSEVILLE FROM R AND L BROSAMER | NC CLARK, MARTI N $24,958,380 11/ 14703 95%
03- 375604 2.4 KM EAST OF SOUTH ROSEVI LLE P O BOX 238 2520 WARREN DRI VE, $24, 247,892 12/ 03/ 03 97%
ACI M 080 - (230)E OVERCROSSI NG TO 0.6 KM WEST OF SU TE B $0 07/13/06 0

SWPPP

ATLANTI C STREET OVERCROSSI NG
W DEN EXI STI NG | NTERCHANGE

ALAMD CA 94507
(925) 837- 5600

ROCKLI N, 95667
(916) 624- 2852
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03- PLA-80-14.3/33.3 I'N PLACER COUNTY I N AND NEAR AUBURN TEI CHERT CONSTRUCTI ON SYFTESTAD, BRI AN $40, 256, 403 06/10/ 04 59%
03- 0A6004 AT VARI QUS LOCATI ONS P O BOX 276830 14300 MUSSO ROAD $26, 133,219 06/ 24/ 04 61%
ACI M 080 -(231)1 ROADWAY REHABI LI TATI ON AUBURN, CA 95603 $0 10/15/07 0
ACI M 080 -(231)E SACRAMENTO CA 958276830 (530) 878-1786
BH08-0 E2-(112)0 (916) 386- 5900
HA22 SWPPP
03- PLA-80-39.0/55.7 I'N PLACER COUNTY FROM MAGRA OVERHEAD BROSAMER GRANI TE A JO NT ZINK, PHL $34,589,589 06/04/04 91%
03- 1A8014 TO 0.5 KM VEST OF CARPENTER FLAT P O BOX 238 33 DEPOT STREET $34, 266,384 06/ 17/ 04 96%
ACI M 080 -(175)1 UNDERCROSSI NG COLFAX, CA 95713 $0 06/ 22/ 06 0
ACI M 080 -(175)E PAVEMENT REHABI LI TATI ON ALAMD CA 94507 (530) 346-7996
--0) (925) 837- 5600 SUSPENDED
HA22 SWPPP
03-PLA-80-/1.6 I'N PLACER COUNTY I N ROSEVI LLE FROM WATKI N AND BORTCLUSSI | NC SAGER, JANET $1,471,684 02/06/06 0%
03-2C2104 PLACER COUNTY LINE TO 0.6 KM WEST OF 77 LARKSPUR STREET 3855 NORTH FREEWAY $0 02/22/06 0%
ACI M 080 -(234)E DOUGLAS BOULEVARD OVERCROSSI NG BLVD., SU TE 120 $0 01/22/10 °
--() PLANTI NG AND | RRI GATI ON SAN RAFAEL CA 949014886
(415) 453- 4691 (916) 263-4912
HA25 SWPPP
03-PLA-5711-/0 I'N PLACER AND NEVADA COUNTI ES AT CLAYBORN CONTRACTI NG GROUP | NCCLARK, MARTI N $1,874,081 01/19/06 0%
03- 0E0604 VARl QUS LOCATI ONS 10556 COVBI E ROAD 2520 WARREN DRI VE, $0 02/ 02/ 06 0%
ACST- 000C- ( 286) E UPGRADE MESSAGE S| GNS SU TE B $0 ’
00-0C 2-(6ED)E AUBURN CA 956028908
6203- 008-() (530) 268- 9512 (916) 624-2852
HB4N WPCP
03- PLA-5731-/0 I'N PLACER COUNTY NEAR BAXTER AT THE P N P CONSTRUCTI ON I NC HAAS, KENNETH $497,474 12/ 30/ 05 8%
03-2C4804 VWH TMORE MAI NTENANCE STATI ON 4500 YANKEE HI LL CT SU TE A P. O BOX 1807 $27,859 01/17/06 6%
REMODEL EXI STI NG BUI LDI NG $0 09/14/06 0
ROCKLI N CA 95677 (530) 346-9473
(916) 632- 9361 SUSPENDED
HA12
03- SAC-5-16.1/26.8 I' N SACRAMENTO COUNTY | N SACRAMENTO AT GRANI TE CONSTRUCTI ON COVPANY  CHOHAN, MOHAN $4,545,476 01/20/05 0%
03- 0A9104 VARI OQUS LOCATI ONS P O BOX 50085 3855 NORTH FREEVAY $4,142,555 02/02/05 0%
ACI M 005 -(314)E W DEN RAMPS AND TRAFFI C OPERATI ON BLVD, STE. 120 $0 08/ 04/ 06 0
PL62- 00 0-(6) WATSONVI LLE CA 950775085 SACRAMENTO, CA 95834
-0 (831) 724- 1011 (916) 263-4922 PLANT EST

HB4N SWPPP SATI S
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Location Awarded
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Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
03-SAC-12-3.8/6.7 I'N SACRAMENTO COUNTY AT VARI QUS VI NTAGE PAVI NG CO | NC GLEN SM TH $789,318 10/ 24/05 0%
03-2MB604 LOCATI ONS P O BOX 461 3855 NORTH FREEWAY $0 11/08/05 0%
RESURFACE ASPHALT CONCRETE BLVD. STE. 120 $0 01/06/06 0
W NTERS CA 95694 SACRAMENTO, CA 95834
(530) 795- 0132 (916) 263-4919 SUSPENDED
HMLA WPCP
03-SAC-80-.4/11.1 I'N SACRAMENTO COUNTY AT VARI QUS GRANI TE CONSTRUCTI ON COMPANY WALKER, CLAY $2,671,623 03/02/05 86%
03- 2A8304 LOCATI ONS P O BOX 50085 3855 N. FREEVWAY $2, 441,848 03/11/05 91%
ACl M X067- (066) E RAMP W DENI NG BLVD., STE. 120 $0 04/ 05/ 06 0
--0) WATSONVI LLE CA 950775085 SACRAMENTO, CA 95834
(831) 724- 1011 (916) 263-4927
HB4N SWPPP
HB4N
03- SAC-99-.1/ 20 I'N SACRAMENTO AND YOLO COUNTI ES AT CONTRACTORS CHEM CAL | NC BEHVAND, MORTEZA $166, 172 12/15/05 0%
03- 1M3604 VARI QUS LOCATI ONS 3130 DEPCT RD 3855 NORTH FREEWAY $0 12/28/05 0%
SEAL BRI DGE DECKS BLVD., STE. 120 $0 04/08/06 0
HAYWARD CA 94545
(510) 783- 5631 (916) 263-4925 SUSPENDED
HVB WPCP
03- SAC-99-19.6/19.8 I'N EL DORADO AND SACRAMENTO COUNTI ES CLAYBORN CONTRACTI NG GROUP | NCRI CHARD JOHNSON $164,206 08/10/05 0%
03-4C5104 AT VARI QUS LOCATI ONS 10556 COMVBI E ROAD PMB 6203 3855 NORTH FREEWAY $0 08/22/05 0%
ACST- 000C- ( 269) E RELOCATE RAMP METER AND LI GHTI NG BLVD, STE. 120 $0 01/25/06 0
00-0C 2-(9E) AUBURN CA 956028908 SACRAMENTO, CA 95834
--() (530) 268- 9512 (916) 799- 0937
HB1 WPCP
03- SAC-99-20.6/21.3 I'N SACRAMENTO COUNTY I N SACRAMENTO WATKI N AND BORTCLUSSI | NC SAGER, JANET $636, 719 05/ 22/ 02 0%
03- 397404 FROM 0.4 KM SOUTH OF 47TH AVENUE 77 LARKSPUR STREET 3855 N FREEWAY BLVD. $626, 149 06/ 06/ 02 0%
OVERCROSSI NG TO 0.2 KM NORTH OF 44TH 120 $0 04/ 20/ 06 0
AVENUE PEDESTRI AN OVERCR SAN RAFAEL CA 949014886 SACRAMENTO, CA 95834
REPLACE FREEZE DANMVAGED PLANTS (415) 453- 4691 (916) 263-4912 PLANT EST
HA25 SATI S
03- SAC- 160-5.9/20.9 I'N SACRAMENTO COUNTY AT VARI QUS TABER CONSTRUCTI ON COMPANY FEUSI , ROBERT $4,128,685 07/18/05 0%
03-437204 LOCATI ONS P O BOX 1309 3855 NORTH FREEWAY $1, 265,472 07/ 28/ 05 31%
ACST- S160- (021) E REPLACE BRI DGE CONTROL HOUSES BLVD., STE. 120 $0 05/09/06 0
S1-60 0-(1E) MARTI NEZ CA 94553 SACRAMENTO, CA 95834
--0) (925) 682- 6133 (916) 263-4926 SUSPENDED

HA21 SWPPP
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
03-SUT-20-16. 7/ 17 N SUTTER COUNTY TN YUBA CI TY FROM VI KI NG CONSTRUCTI ON COVPANY  JANET SAGER $508, 692 10/ 21/ 05 54%
03- 4C3904 KI LEY AVENUE TO THE WEST END OF P O BOX 1508 3855 NORTH FREEWAY $453,876 11/ 08/ 05 9%
FEATHER RI VER BRI DGE OVERHEAD BLVD. STE. 120 $0 04/09/07

PLANTI NG AND | RRI GATI ON RANCHO CORDOVA CA 95741

(916) 852- 5530

SACRAMENTO, CA 95834
(916) 263-4912
HA25 SWPPP

03- SUT-20-17.0/0 I'N SUTTER AND YUBA COUNTI ES IN YUBA GOLDEN STATE BRI DGE I NC GEESEY, DUANE $5,957,528 09/20/05 16%

03- 0A1314 CITY AND MARYSVILLE FROM 0.9 KM EAST 901 HOWE ROAD 555A W ONSTOTTE ROAD $948, 782 09/ 28/ 05 16%
ACNH- P020- (138) E OF LI VE OAK BLVD TO 0.8 KM WEST OF YUBA CITY, CA 95993 $0 11/28/06 0
--() ROUTE 70 AND 20 JUNCTI MARTI NEZ CA 94553 (530) 741-4170

UPGRADE HAND RAI L AND SI DEWALK (925) 372-8000

HA21 WPCP
03-YOL-50-/3.1

I'N YOLO AND SACRAMENTO COUNTI ES I N C C MYERS | NC OKPALA, MESHACK $10, 710,211 07/ 25/ 05 43%

03- 0A8404 VEST SACRAMENTO AND SACRAMENTO FROM P O BOX 2948 3951 PERFORMANCE $4, 514,220 08/ 08/ 05 429
AClI M 305 -(046) E 0.6 KM VEST OF RCUTE 80 AND 50 DRI VE, SU TE E $0 06/15/06 0
-0 SEPARATI ON TO 0.4 KM EAST OF RANCHO CORDOVA CA 957412948  SACRAMENTO, CA 95838
GRI ND PORTLAND CEMENT CONCRETE (916) 635- 9370 (961) 263-5620
HA22 WPCP
03-YUB-49-6.9/0. 4 N YUBA AND SI ERRA COUNTI ES AT THUNDER MOUNTAI N ENTERPRI SES DEMARTI NI, NMARK $547, 771 12/ 15/ 05 7%
03- 4A5104 VARI QUS LOCATI ONS P O BOX 292821 124 CLYDESDALE COURT, $4,316 01/ 04/ 06 Lo
REPLACE CULVERTS UNIT A $0 08/01/06 °
SACRAMENTO CA 95829
(916) 381- 3400 (530) 271-6173 SUSPENDED
HA42 SWPPP
03-YUB-65-8.2/0 N YUBA COUNTY TN OLI VEHURST ON GOODW N CONSTRUCTT ON T NC TED COPPIN $368, 405 11/01/05 86%
03- 1E4404 ROUTE 65 AT MOGOMN ROAD OVERCROSSI NG13160 TULLOCH DAM RD 555A WEST ONSTOTT $311, 926 11/ 09/ 05 2206
AND ON ROUTE 70 AT THE 65 SOUTH AND YUBA CI TY, CA 95993 $0 02/27/06 0
70 EAST SEPARATI ON JAVESTOMNN CA 95327 (530) 741-4194
| NSTALL UNDERDRAI N (209) 881- 3010 SUSPENDED
HA23 WPCP
03-YUB-5715-70 N YUBA COUNTY NEAR LI NDA AT VAR OUSALLEN L BENDER T NC BROOK, BILL $12,628,229 10/ 27/04 90%
03- 0A29U4 LOCATI ONS 2798 | NDUSTRI AL BLVD 5555 WEST ONSTOTT $10, 419, 920 11/ 08/ 04 839%
REMODEL MAI NTENANCE STATI ONS ROAD $0 01/09/07 0
VEST SACRAMENTO CA 95691 YUBA CI TY, CA 95993
(916) 372- 2190 (530) 822-4332
HA12 SWPPP

Totals: Authorized Final Amt:

$248, 715, 956

Completed to Date:

$117, 624, 233

Work ThisMonth:
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03-BUT-32-1.4/1.8
03-BUT-32-5.7/6.2
03- BUT- 70-12. 5/ 0
03-BUT-149-/4.6
03-COL-5-1.9/8.2
03- COL- 20- 30. 6/
03-ED-49-24.1/24.6
03- ED- 50-69. 4/0
03-ED-89-/8.5
03-ED-193-6.2/0

03- GLE-32-5.9/10.8
03-GLE-32-.2/.1

03- NEV- 20-17.4/46.1
03- NEV-49-7.3/8.1
03- NEV- 80- 60. 6/ 63. 5
03- NEV- 267-/2.8

03- PLA-28-7.8/8.4
03-PLA-80-1.4/2.6
03- PLA-80-14.3/33.3
03- PLA-80-39.0/55.7
03- PLA-80-/1.6

03- PLA-5711-/0

Statement of Ongoing Contracts - Index

Contract

03- 0C3404
03-4A4404
03- 1E2504
03-3822V4
03- 0E3204
03-1Mm4404
03-2C3604
03- 1A6104
03- 2MD304
03-4C2604
03- 1A8304
03- 373604
03- 2MD204
03- 3A2604
03-3C9304
03-291014
03-1C8204
03- 375604
03- 0A6004
03- 1A8014
03-2C2104
03- OE0604
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03- PLA-5731-/0

03- SAC-5-16.1/26.8
03-SAC-12-3.8/6.7
03-SAC-80-.4/11.1
03- SAC-99-.1/20

Statement of Ongoing Contracts - Index

03- SAC-99-19.6/19.8
03- SAC-99-20.6/21.3
03- SAC-160-5.9/20.9

03- SUT- 20- 16. 7/ 17
03- SUT-20-17.0/0
03-YOL-50-/3.1
03-YUB-49-6.9/9. 4
03-YUB-65-8.2/0
03-YUB-5715-/0

03

Statement of Ongoing Contracts - Federal Aid

Category

Contract

03-2C4804
03- 0A9104
03- 2M3604
03- 2A8304
03- 1M3604
03-4C5104
03- 397404
03-437204
03-4C3904
03- 0A1314
03- 0A8404
03-4A5104
03- 1E4404
03- 0A29U4

FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)

Page
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Bid + CCO

$122, 217, 277

$5, 957, 528

Work Comp

$98, 722, 889

$948, 782



Digtrict
Federal Aid
-S-
- SH

District Total:

03

Statement of Ongoing Contracts - Federal Aid

Category Bid + CCO
FEDERAL Al D ( SECONDARY) $100, 066, 643
STATE H G-HWAY $20, 474, 508

$248, 715, 956

Work Comp
$4, 171, 961
$13, 780, 600
$117, 624, 233

Statement of Ongoing Contracts -Summary

District
Work completed this Period:

Work Completed ThisPeriod
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